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July 2, 1964

Subject:

Reference: lonthly Progress Report - Contract-

Gentlemen:

Enclosed please find two (2) copies of the first monthly Progress

Transmittal of Documents

Report for the Zoom Magnifier project.

If you have any questions concerning this matter, please contact
the writer directly.
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FIRST MONTHLY PROGRTSS REPORT
FOR A

Z00M MAGNTIFTER

Each monthly progress réport for the Zoom Magnifier will
cover the period from the 2l1st of the previous month to the
20th of the current month. Thus, this first progress report
covers the period 21 May 1964 to 20 June 1964,

The initial design used for the Zoom Magnifier technical
proposal was used as the take off point for this month's
optical design effort. After reviewing the design early in

— the month, consideration was given toward reducing aberrations;
namely, distortion, astigmatism, and coma throughout the zoom
range (8x ~ 18x%) while covering the desired field. A svystem
was designed which worked well at 8x magnification and covered
a field of approximately 15mm. However, at the higher nowers,
the aberrations were excessive, necessitating considerable
correction for their removal. Substitutions are now being
made for all components of the initial design to improve per-
formance at high powers, Minutes of g meeting held on May 28
are attached,

CUSTOMER VISIT: May 26, 1964

STATINTL Present:
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This meeting was held shortly after receipt of the order
for the Zoom Magnifier and as such, onlv the review of the
initial design was in progress.

The question regarding the method of determining whether
the performance incentives are met was discussed. One incen-
tive in particular, the resolution of the magnifier, may
easily vary with observer.

It was suggested, therefore, that_ draw un
a set of tests to determine performance incentives. This set
of tests would serve as a first draft from which a final set

of tests would be agreed upon at a meeting of_

and U. S. Government personnel.

esearc > Development
Photogramme trv Department
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